
Dongqiao He Weekly Report

Dongqiao He 1373829

Q1

What have you done for the project during the week and what have you achieved/delivered individually?

- Research and technical analysis on RocketMQ implementation for our project (~1 hours)
    - Evaluated whether RocketMQ fits our project's technical needs and complexity
- Find solution CORS issues for React + Spring Boot integration(~6 hours)
    - Designed detailed Nginx reverse proxy configuration to resolve cross-origin problems（1hour）
    - Created comprehensive documentation including development and production environments（5 hour）



Q2

List 2-3 key issues you may have encountered and give reasons if applicable.

- RocketMQ implementation decision requires careful consideration as it may introduce unnecessary complexity to our current monolithic architecture without clear benefits for asynchronous processing, decoupling, or peak shaving requirements.
- CORS solution documentation is not yet finalized and committed to GitHub as it requires further testing and team review before becoming the official implementation guideline.

Q3

What you plan to do for the project next week individually?

• I plan to do the following for the project next week:

- Follow team assignments and implement corresponding user stories as allocated by the project manager.
- Finalize and publish the CORS solution documentation to GitHub after incorporating team feedback and completing additional testing scenarios.