Weekly Report (Week 2)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on team communication, coordination, and establishing critical project foundations through structured meetings and strategic planning:

Mentor Meeting Leadership:

- **Technical Architecture Discussion (1.5 hours)**
  - ○ Led comprehensive discussion on backend framework selection and technical stack decisions
  - ○ Facilitated analysis of process issues identified from previous semester experiences
  - ○ Coordinated team member role allocation and responsibility distribution across frontend and backend development
  - ○ Guided technical decision-making process to ensure alignment with project requirements

Team Meeting Facilitation:

- **Project Planning and Coordination (2.5 hours)**
  - ○ Led detailed team discussions covering backend framework selection and implementation approach
  - ○ Addressed process improvement strategies based on lessons learned from previous semester challenges
  - ○ Coordinated personnel allocation to optimize team productivity and skill utilization
  - ○ Facilitated conversion of backlog items into actionable sprint items with clear deliverables
  - ○ Guided user story organization discussions and reached consensus on story structure and prioritization

Documentation and Knowledge Management:

- **Meeting Documentation (1 hour)**
  - ○ Authored comprehensive meeting minutes for both mentor meeting and team meeting
  - ○ Documented key decisions, action items, and technical conclusions for team reference
  - ○ Ensured all discussed topics and resolutions were properly recorded for project continuity

Client Engagement Preparation:

- **Client Meeting Preparation (1.5 hours)**
  - ○ Prepared agenda and discussion points for upcoming client meeting
  - ○ Coordinated with team members to gather relevant questions and presentation materials
  - ○ Organized project status overview and requirement clarification topics
  - ○ Ensured team readiness for productive client engagement

Time Allocation: (Total: 6.5 hours)

Q2: Challenges Encountered

- **Technical Decision Complexity:** Balancing different team members' preferences for backend framework while ensuring optimal technical solution required careful facilitation and consensus building.
- **Process Integration:** Addressing process issues from previous semester while maintaining project momentum required strategic planning and clear communication.

Q3: Planned Activities for Next Week

- **Client Meeting Execution:** Conduct scheduled client meeting to gather requirements and validate project direction
- **Project Management Setup:** Organize GitHub Issues with proper categorization and tracking structure
- **Sprint Planning Enhancement:** Configure story points for each project item to improve estimation and planning accuracy
- **Documentation Organization:** Organize and structure wiki pages for better knowledge management and team accessibility
- **Development Coordination:** Coordinate frontend and backend development progress to ensure integration alignment
- **Quality Assurance:** Review frontend page designs and implementations for user experience optimization
- **Technical Review:** Review and validate API documentation for completeness and accuracy

Evidence of Work

- Mentor meeting minutes documenting technical decisions and team coordination
- Team meeting minutes with detailed discussion outcomes and action items
- Client meeting preparation materials and agenda
- Team communication records showing coordination efforts and decision-making processes