Week 8 Progress Report Dongqiao He 1373829

Tasks Accomplished

Course Admin Results Interface (Backend Implementation)

- Successfully implemented comprehensive backend API endpoints for course admin results management system
- Developed paginated assessment listing with filtering capabilities by student/group name and session
- Created detailed assessment view endpoints that provide examiner markings, rubric data, and computed scores
- Implemented examiner review functionality allowing admins to reopen examiner assessments with notification system
- Built manual final score override system with audit trail and reasoning capture
- Developed assessment release mechanism with student notification capabilities
- Added proper authorization checks ensuring only course admins can access results management features
- Implemented robust error handling and validation for all edge cases including non-existent submissions and unauthorized access (estimated 10-12 hours)
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/b9487772ab5fa2ff01ae081b35327ab4d4f6e34a
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/1c1263a4774242c15b7494a044d1c9d17f72ed3a
-

Assignment Setup Progress Tracking (Backend Implementation)

- Completed backend functionality for three-step assignment setup progress visualization
- Implemented `setupStatus` object tracking: rubric configuration, time slots configuration, and results release status
- Created dedicated status endpoint for real-time progress polling and updates
- Developed progress calculation logic with fixed 0/33/66/100% mapping based on completion states
- Added rubric weight basis toggle functionality supporting both percentage and points-based weighting systems
- Implemented validation rules ensuring weight sums match selected basis (100% for percentage, totalPoints for points)
- Created results release endpoint with idempotent behavior and optional student notifications
- Maintained backward compatibility with existing frontend implementations during transition period (estimated 8-10 hours)
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/8b548d64a35ab748cbfb20ec4e5ba6e14c5613ef
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/commit/641708d5c300936071c26a93509bf3f21c3715eb
-

Issues

- Minor integration challenges with existing examiner notification system that required additional debugging
- Database query optimization needed for large-scale assignment listing with embedded status calculations
- Some edge cases in progress calculation logic identified during comprehensive testing

Upcoming Week Objectives

Testing & Quality Assurance

- Conduct comprehensive integration testing for all newly implemented API endpoints
- Perform load testing on paginated results endpoints to ensure performance under realistic data volumes
- Validate proper error handling and edge case scenarios across all user flows
- Test notification systems for examiner reviews and student result releases

Bug Fixes & Optimization

- Address any issues identified during integration testing with frontend components
- Optimize database queries for improved performance on large datasets
- Fix minor notification delivery inconsistencies discovered during testing
- Resolve any compatibility issues with existing system components

Documentation & Code Review

- Complete API documentation updates for new endpoints and data structures
- Conduct thorough code review sessions with team members
- Update system architecture documentation to reflect new functionality
- Ensure all implementations follow established coding standards and best practices