Weiran Xu - Week 5 Report

Weiran Xu, 1454343

1. Tasks Completed This Week

- Cooperated with Benyuan to do the initial integration test for the superadmin and courseadmin pages. (5 hours)

  Commit Links: link 1, link 2, link 3.
- Added some test cases for Epic 9 superadmin. (2 hours) link
- Added test cases for Epic 4 related to courses and Epic 5 related to timeslots. (8 hours) link
- Helped the backend team fix some bugs. (2 hours)

  Commit Links: link 1, link 2, link 3, link 4, link 5
- Joined this week's mentor and team meetings, and actively engaged in testing-related duties. (2 hours)

2. Key Challenges Encountered

- Our database is still a hell of a mess. We need to clean some data to make sure the business logic is correct in this database.
- Still, the testing team needs to read the code to confirm that the feature is wrong or incomplete or optional. We need to improve our documentation quality to make it clearer.

3. Plans for Next Week

- Continue contributing to test completed APIs with Benyuan, focusing on epic 5.
- Continue the integration test.