Yunpeng Xiong Weekly Report (Semester 2, Week 5)


> Yunpeng Xiong 1513076

Q1

> What you have done for the project during the week and what you have achieved/delivered individually?


- What I've done for the project during the week:
  - Attending weekly mentor and team meetings. (~2 hours)
  - Monitor backend members on their allocated use cases (~4 hours)
- Individually...
  - Finish profile page for frontend (~6 hours)


    See PR#323: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/323

  - Do research on fullstack deploying & deployed a fullstack version of the PoC for reference in case we won't use Java as backend for rapid delivery (~6 hours)

    The deployment is at https://fullstack-oas1.anzupop.com/, branch at https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/tree/Migration:





- Manage GitHub:
  - Manage weekly report (~1 hour)
  - Review PRs (~2 hours)

Q2

> List 2-3 key issues you may have encountered and give reasons if applicable.

- Nope.

Q3

> What you plan to do for the project next week individually?

- I plan to do the following for the project next week:
  - Implement profile functionality on backend.
  - Continue to co-operate with frontend leader & product team to get a better view of the product flow itself.
  - Continuous technical support for the whole team.