Weiran Xu - Week 7 Report

Weiran Xu, 1454343

1. Tasks Accomplished This Week

- Adjusted the XSS filter and repeat-submission filter to the backend (task 129) based on the PR comments. (2.5 hours) Link
- Discussed with the backend team for the architecture design. (1 hour) Link
- Participated in group meetings to review project progress and organize the GitHub repository and wiki structure. (2 hours)

2. Key Issues Encountered

No key issues encountered.

3. Plan for Week 8

- Set up the project environment on my local device.
- Discuss with the backend team to write some documentation for the current code.