Q1: What have you done for the project during the week and what have you achieved/delivered individually?

What I have done this week(total 8h)

- (5h)Set up a manual deployment mechanism using Jenkins, enabling controlled deployment via a browser-triggered URL after merging into the `backend_testing` branch. The link is below:

  http://45.113.232.163:8080/job/90017/build?token=90017


- (1h)Created an endpoint `/deploy-time` to show the latest deployment timestamp, allowing the team to verify if deployment was successful. The link is below:

  http://45.113.232.163:8081/deploy-time

- (3h)Wrote two technical documents:

  1. Deployment Command Guide — detailing how to build the project locally and troubleshoot deployment failures.

  2. Quick Deployment Guide — providing step-by-step instructions for triggering and validating a deployment.



What I have achieved/delivered individually

- A working Jenkins-based deployment flow that is easy to trigger and verify.

- Two concise, easy-to-follow deployment documentation files to improve team onboarding and deployment reliability.

- A `/deploy-time` endpoint to ensure visibility of the latest deployment status.

- Improved transparency and stability in the deployment process.

Q2: List 2–3 key issues you encountered and give reasons if applicable

- Build failure risks due to manual triggering: Without automated checks, deployment may fail unexpectedly due to unverified code or configuration.

    - Solution: Provided detailed local build and troubleshooting instructions in the documentation.

Q3: What do you plan to do for the project next week individually?

- **Explore integrating deployment result notifications into a group chat or email.**
- **Support the team in standardizing local environments to reduce “works on my machine” issues.**