Weekly Report (Week 10)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on advancing the prototype development for key system interfaces:

Frontend Prototyping Work:

- **Administrator Time Slot Management Interface** (3 hours)
    - Designed and implemented the admin prototype for time slot setup and management page
    - Created intuitive controls for defining assessment periods, session lengths, and venue allocation
    - Implemented visual cues to indicate slot status (available, booked, in progress)
- **Examiner Time Slot Assignment Interface** (3 hours)
    - Developed the examiner interface for self-assigning to available time slots
    - Incorporated filtering options to view slots by date, venue, and availability
    - Added visual indicators showing minimum/maximum allocation limits as specified in user stories

Team Leadership:

- **Team Meeting Facilitation** (1 hour)
    - Hosted and facilitated weekly team meeting
    - Reviewed current sprint progress and addressed blocking issues
    - Coordinated prototype integration efforts among frontend team members

Time Allocation: (Total: 7 hours)

- Admin Time Slot Management Interface: 3 hours
- Examiner Time Slot Assignment Interface: 3 hours
- Team Meeting Facilitation: 1 hour

Q2: Challenges Encountered

- Ensuring consistent user experience between the admin and examiner interfaces while maintaining distinct functionality appropriate for each role
- Balancing comprehensive functionality with clean, intuitive design in the time slot management interface

Q3: Planned Activities for Next Week

- Conduct usability testing on the completed prototype interfaces
- Refine the interfaces based on feedback from team and potential users
- Begin integration of the time slot management components with other prototype sections
- Continue coordination with backend team to align API requirements with frontend functionality
- Plan for final sprint activities as we approach project completion

- Meeting with client

Evidence of Work

- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/html-prototype/Docs/prototype/admin/admin-assessment-schedule-timeslot-page.html

- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/html-prototype/Docs/prototype/admin/admin-timeslot-management.html

- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/html-prototype/Docs/prototype/admin/edit-time-slot-modal.html
- https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/html-prototype/Docs/prototype/examinor/examiner-timeslot-selection.html