Week 10 Report

Yanqing Shi 1511676

Tasks Completed

- Completed the Hi-Fi prototype design of the email activating function for the Course Admin in Figma.
- Complete some improvements for prototypes in the Super Admin and the Course Admin sections.

Issues Encountered

- The function of the email activation account and the design layout need to be further adjusted to adapt to the design style of the whole system. And it needs to be more perfect in UI design. (Solved)

Plan for Next Week

- Further improve the design of the prototype, and redesign the function with problems.
- Update the user flow for the prototypes.