# Weekly Report (Week 11)

Ian Chi [1579898]

## Q1: Project Contributions and Individual Achievements

This week, I focused on client engagement, prototype refinement, and project documentation as we approach the final deliverables:

**Client Communication and Engagement: • Client Meeting Facilitation (1 hours)** ○ Conducted scheduled client meeting with Hasti to present current prototype progress ○ Gathered valuable feedback on user interface design and functionality alignment with requirements○ Documented client feedback for integration into final prototype refinements

**Frontend Prototype Development:**

- **Prototype Refinement and Updates (1 hours)** Implemented client feedback from the meeting into existing prototype interfaces ○ Enhanced the administrator time slot management interface based on usability insights ○ Improved visual consistency across examiner and student interfaces ○ Updated navigation flow to ensure seamless user experience between different role-based views

**Documentation and Reporting: • GenAI Report Writing (6 hours)** ○ Authored comprehensive analysis of GenAI usage and impact on the project development process ○ Documented specific instances where AI tools enhanced productivity and problem-solving ○ Evaluated the benefits and limitations of AI assistance in requirements gathering and prototype development ○ Provided recommendations for future GenAI integration in similar projects

**Team Collaboration: • Final Presentation Preparation (1.5 hours)** ○ Collaborated with team members to create comprehensive final presentation slides ○ Contributed to the project overview and requirement analysis sections ○ Coordinated content alignment between frontend prototype demonstrations and backend architecture explanations ○ Ensured consistent messaging and visual presentation across all presentation components

**Time Allocation: (Total: 9.5 hours)**

## Q2: Challenges Encountered

No challenges

## Q3: Planned Activities for Next Week

• Finalize all prototype interfaces and ensure complete functionality for final demonstration • Complete comprehensive testing of the integrated prototype with all team members • Prepare for final project presentation and individual demonstration components • Conduct final project documentation review and ensure all deliverables meet submission requirements • Coordinate with team for final sprint retrospective and project closure activities • Prepare individual reflection materials for project assessment