
Weekly Report - Week 12

Name: Yukun Fu
Date: June 1, 2025

1. Tasks Completed This Week

- Successfully delivered the final presentation showcasing project contributions and technical implementations
- Completed login form code implementation with proper validation and error handling
- Optimized frontend prototypes based on accumulated feedback and usability considerations



Time allocated: Approximately 10 hours (4 hours final presentation preparation and delivery, 4 hours login form implementation, 2 hours prototype optimization)

2. Key Issues Encountered

1. **Presentation Delivery:** Managing time effectively during the final presentation to cover all key contributions while maintaining audience engagement.
2. **Login Form Integration:** Ensuring seamless integration between form validation, error states, and overall application authentication flow required careful state management.

3. Plan for Next Week

- Continue refining frontend components based on any additional feedback received
- Focus on finalizing remaining user interface elements for project completion
- Prepare project documentation and handover materials