

Task Completed

- Completed the writing of the **Project Background** section.



- Participated in **Sprint 2 planning meeting.**



- Attended team meetings to discuss general project progress

Key Issues Encountered

- When writing the project background: how I can clearly defining the scope without overlapping with solution design, while ensuring alignment with stakeholder expectations and institutional context.

Plan for Next Week

- Further discussions with backend teammates on technical stack and API design
- Collaborate to refine and finalize the Component Diagram
- Prepare for Sprint 2 implementation tasks based on agreed architecture