This week is Sprint 1, and we mainly complete the tasks set out in the sprint planning meeting.

On Thursday, I attended our regular stand-up meeting and shared my plans for sprint 1. In the following class, I confirmed the division of labor of specific tasks with several other members in charge of project scope. On Thursday and Friday, I worked with another member to complete the requirement elicitation and risk elicitation. This Saturday, I attended the team's sprint 2 planning meeting. At this meeting, our team refined the sprint 2 timeline and task plan, and assigned sprint 2 tasks. I chose to participate in the task of completing the prototype project, and discussed the specific implementation method with the members responsible for this part of the task in the meeting.

In the task of requirement elicitation part, I didn't encounter much problem and successfully completed the task through the previous knowledge reserve.

In the next week, I plan to review the prototype part (especially the hi-fi prototype part) and prepare for the next step. And I'm always there to help out if someone gets stuck working on the prototype theme.