Weekly Report (Week 5)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on improve GitHub Project structure and UI Design theme and the 1st team progress report:

- **Project Management Optimisation:**
  - I improve the KanBan view with showing the size, priority, and estimate showing on each board.
  - I update the user stories to issue of those user stories that got updated
- **1st team progress report:**
  - I write and complete the 1st team progress report and link relevant file from GitHub
  - I review the GitHub directory structure and update them to the document
- **Team Collaboration:**
  - I facilitated a weekly team meeting with Haocheng for sprint reviews, retrospectives, and planning.
  - Me and the team discuss issue to do in order to fulfil the requirement of 1s team progress report
- **UI Design theme:**
  - I conduct a research of similar UI and software that we can utilise from and refer to

Time Allocation: (Total: 6.5 hours)

- **Project Management Optimisation**: 2 hours
- **1st team progress report**: 2 hours
- **Team Meetings**: 1.5 hours
- **UI Design theme**: 1 hours


Q2: Challenges Encountered


- No in this week

Q3: Planned Activities for Next Week

- I will collaborate with Haocheng to start generating the draft of UI of software.
- I will participate in prototyping activities with the three frontend development team members.
- I will continue to maintain and update the GitHub Project to ensure accurate project tracking and management.

Evidence of work (Screenshots)


Claude
Sprint2 · OAS
1st Team Progress Report_OAS
YouTube Music
github.com/orgs/SWEN90017-2025-SM1/projects/3/views/9
SWEN90017-2025-SM1 / Projects / OAS
Type / to search
OAS
Increased items preview
Feedback
Add status update
Sprint1
Sprint2
Tasks
RoadMap
All
New view
milestone:sprint2
23
Discard
In Review 0
In Review Status
Done 5
This has been completed
OAS-web-based-oral-assessments #25
Class Diagram
6 L P0
OAS-web-based-oral-assessments #116
Reorganize repo structure and refine repo readme
OAS-web-based-oral-assessments #117
Explicitly add Moscow priority in requirement elicitation docs issues
OAS-web-based-oral-assessments #118
Add project scope, constrains and risk analysis in project background docs issues
OAS-web-based-oral-assessments #119
1st Team Progress Report Writing
Blocked 0
Task is blocked because some other task need to be done in advance
Not Doing 1
Tasks decide not to do
OAS-web-based-oral-assessments #22
Hi-Fi Prototype
Add item


unimelbcloud.sharepoint.com/:w:/r/teams/SWEN90017182025/_layouts/15/Doc2.aspx?action=edit&sourcedoc=%7Bc3c530f4-a053-44a3-b42f-cb811ccbffb9%7D&wdOrigin=TEAMS-MAG...
1st Team Progress Report_OAS
Search for tools, help, and more (Option + Q)
File Home Insert Layout References Review View Help
List Paragraph
Find
Dictate
Editor
Designer
SWEN90017 Team OAS 1st Team Progress Report
Team: Team OAS (Web-Based Platform for Facilitating Oral Assessments)
Reporting period: 17/03/2025- 05/04/2025 (Week 3 to Week 5)
a) Process:
Please give a link to where the information is visible for each item and highlight significant changes from previous reports if applicable.
Team structure
We have our team structure at the README section in our repo
Team internal communication
The team has Weekly standup on Thursday 9am – 10am, Weekly Team meeting on Saturday 2pm – 4pm (See Meeting Minutes Here)
Each Team member actively participates in the weekly meeting and normal team discussion, collaborating to solve project problems. (See screenshots of discussion at below)
Haocheng Li
Research similar Existing application Comparative Analysis and Development planning is on Teams Files
Yanqing SHI
Critical for Part 1 Assessment