Yongchun Li - Week 5 Report (*1378156*)

1. Tasks Accomplished This Week

Meetings & Collaboration:

1. Attended daily stand-up meetings (1 h).
2. Participated in the weekly team retro & next week planning, finalized many urgent fix issues to add before stage 1 deadline(2 h).
3. Contributed to class diagram drafting: completed the first version of the backend class diagram (~5 hours) and assisted in drafting a more detailed version of the database diagram (~2 hours), which served as a reference but was not ultimately adopted.
   Artifact: see Backend Class Diagram DBDiagram_Draft
4. Updated the .gitignore file at the root level to prevent unintended files from being committed (~1 hour).

2. Key Issues Encountered

Team obstacle:
A major restructuring of project directories was conducted to address the difficulty team members experienced in locating target items. While this caused short-term disruption, the final structure proved to be effective and improved overall clarity.
Individual issue:
Getting familiar with PlantUML syntax required some initial effort. Additionally, working with large diagrams involved frequent code-based adjustments. Extra time was also spent configuring plugins and understanding the rendering and export processes, which slightly delayed progress in the early stages.

3. Plan for Week 5

Sprint 2 – Remaining Responsibilities:
Begin initial implementation of assigned user stories.
Continue refining system design artifacts.
Take part in coordinating and consolidating the UML diagrams to ensure architectural consistency across components.