
Week6 Report -Haocheng Li

Name: Haocheng Li
Date: April 13, 2025

Tasks Completed This Week


Scrum Master Responsibilities

1. Hosted and facilitated weekly team meeting on April 12, 2025 [See GitHub link for evidence][Commit history evidence]
2. Led weekly stand-up session during mentor meeting on April 10, ensuring proper progress updates and issue resolution [Evidence Same as above]
3. Created detailed meeting minutes for both team and mentor meetings [Evidence Same as above]
4. Monitored Sprint 2 progress and addressed feedback from mentor regarding project board improvements with Product Owner
5. Facilitated task allocation discussions for prototype development work




Prototype Development


1. Completed high-fidelity prototype design for Administrator Dashboard Page following agreed design themes




2. Designed Admin Course Creation Page with comprehensive functionality for course


setup and management





3. Created Admin Assignment Configuration Page prototype with detailed workflow for assignment setup





4. Implemented feedback from team discussions on maintaining design consistency across prototype pages

Time Allocated: Approximately 10 hours (2 hours meeting facilitation and minutes documentation, 8 hours prototype design and development)

Key Issues Encountered

No significant issues encountered this week. The team successfully addressed the project board concerns raised during the mentor meeting, and prototype development is proceeding according to plan with clear allocation of responsibilities.

Plan for Next Week

1. Continue prototype development focusing on refining the Admin workflow pages based on team feedback
2. Collaborate with other frontend team members to ensure consistency across prototype pages
3. Begin implementation of user flows between different dashboard components
4. Continue Scrum Master responsibilities:
    - Facilitate Sprint 2 weekly review
    - Track team progress against Sprint 2 goals
    - Host stand-up sessions and document meetings
5. Prepare for upcoming pseudo-client meeting to gather additional requirements and feedback