1. Tasks Completed

- Discussed with the backend team the modification for the Convert class and do research. (2h)
- Completed partial modifications to the Convert class, added string and date conversion methods, and added methods for safe type conversion. (2h)
  https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/tree/Task%23125
- Attended group meeting where we conducted review and made adjustments to the project's GitHub repository. (2h)

2. Key Issues

Have not yet resolved the issue of specific object type conversion needed in the Convert class, may need to wait for the implementation of POJO classes.

3. Plan for Next Week

- Write relevant technical documentation.
- Continue to participate in early backend code setup work.