Weekly Report (Week 8)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on finalising frontend design elements, conducting client meetings, and managing Sprint 2 closure:

Product Owner Contributions:

- Client Meeting Management (4.5 hours)
  - Prepared comprehensive presentation slides for the client meeting (2 hours)
  - Conducted and facilitated the client meeting with Hasti (2 hour)
  - Documented client feedback and action items for team implementation (0.5 hours)
- Sprint Management (2.5 hours)
  - Organised Sprint 2 wrap-up activities and documentation (1 hour)
  - Updated the GitHub Kanban board to reflect completed work and pending tasks (0.5 hours)
  - Discuss client feedback to the development team (1 hour)

Frontend Development Work:

- Examiner Interface Finalisation (2.5 hours)
  - Completed the remaining examiner interface pages in the design prototype (1.5 hours)
  - Created a comprehensive user flow demonstration in Figma to showcase the examiner experience (1 hours)

Time Allocation: (Total: 9.5 hours)

- Client Meeting Preparation and Execution: 4.5 hours
- Sprint 2 Wrap-up Management: 2.5 hours
- Frontend Design and User Flow Implementation: 2.5 hours

Q2: Challenges Encountered

- **Client Meeting**: The client identified more issues than expected and requested significant changes to the core feature user flow. This made the meeting substantially longer than planned, and we didn't have sufficient time to discuss the student pages. These unexpected changes will require substantial revisions to our prototype and user stories, affecting our Sprint 3 planning.

Q3: Planned Activities for Next Week

- Update user stories and acceptance criteria based on client feedback
- Reorganise the GitHub Kanban board to reflect revised priorities and new tasks
- Modify examiner UI prototype to incorporate client-requested changes
- Assist Casper with admin UI prototype development
- Plan and initiate Sprint 3 with adjusted scope
- Conduct team meeting to communicate revised requirements and distribute tasks

Evidence of Work

Frontend Design:


- Completed examiner interface user flow demonstration in Figma (link to figma)
- Finalised assessment page and comment library page designs(link to figma)

Product Owner Activities:

- Client meeting presentation slides and meeting notes (link to file on GitHub)
- Client meeting conducting (record) (password: vEF7o!x8)

Project Management:

- Updated GitHub Kanban board with completed Sprint 2 tasks



- Sprint 2 closure report with metrics and achievements



- Sprint 3 tasks creating

