1. Tasks Completed

- Finish task #125: Replace or extend Hutool's Convert utility class to provide safer and more precise type conversion methods. (2h)

  See: pull request

- I attended this week's team meeting, where we conducted a Sprint retrospective, review for sprint 2, and planning for sprint 3. We talked about the feedback from client and clarify the modification we should do for sprint 3. (2h)
- Been working on documentations for Sprint 2 retro and review. Will finish in two days. (1.5h)

2. Key Issues

Acceptance test is blocked until we finish the modification based on client’s feedback.

3. Plan for Next Week

- Finish documentations for Sprint 2 retro and review
- Help finishing prototype modification for super admin if help needed.