
Weekly Report - Week 8

Name: Yukun Fu
Date: May 4, 2025

1. Tasks Completed This Week

- Participated in the mid-term client meeting with Hasti Samadi to review project requirements and gather feedback
- Attended team meeting to discuss client feedback and plan Sprint 3 activities
- Designed and implemented three critical student interfaces:
  - Student Course Detail page showing assessment information and deadlines
  - Student Settings page with profile and notification preferences
  - Student Notifications center with categorized system messages



- Contributed to the discussion of major project pivots, particularly around UI requirements
- Helped document client feedback for implementation planning

Time allocated: Approximately 11 hours (2 hours client meeting, 1 hours team meeting, 6 hours UI implementation for student pages, 2 hours documentation and planning)

2. Key Issues Encountered

1. **Significant Requirement Changes:** The client meeting revealed several major pivots (admin roles, scheduling logic, rubric customization) that will require substantial redesign of previously planned components.
2. **Interface Complexity:** Creating intuitive interfaces for complex data relationships (especially in the Course Detail view) while maintaining performance and usability presents ongoing design challenges.

3. Plan for Next Week

- Update UI prototypes based on client feedback, particularly focusing on the Student interfaces
- Collaborate with team members on documentation updates for revised requirements
- Begin implementing frontend components for the two-tier admin structure