Week 9 Report

Name: Haocheng Li
Role(s): Scrum Master, Frontend Developer
Date: May 11, 2025
Project: Oral Assessment System (OAS)
Reporting Period: Week 9 (Monday, May 5, 2025 – Sunday, May 11, 2025)

1. Tasks Completed This Week

Scrum Master Responsibilities:

- **Sprint 3 Planning Finalization & Documentation:** Hosted and facilitated the weekly team meeting on Saturday, May 10, 2025. The primary focus was to finalize Sprint 3 planning and assign specific tasks to team members. Significantly contributed to drafting the Sprint 3 Planning document based on these discussions and updated client requirements. [Evidence: Team Meeting Minutes & Sprint 3 Planning Document Link]
- **Mentor Meeting Facilitation & Participation:** Attended and actively participated in the weekly mentor meeting on Thursday, May 8, 2025. Contributed to discussions regarding the major client-driven pivots, the implementation strategy for the predefined comments feature (including analysis of LMS examples provided by the mentor), and the ongoing challenges with the booking system design. [Evidence: Mentor Meeting Minutes Link]
- **Meeting Documentation:** Created detailed meeting minutes for all the Meetings ensuring key discussions, decisions, and action items were accurately recorded and disseminated.[Evidence As above]

Frontend Developer Responsibilities (UI Prototype Refinements):

- **Assignment Configuration Page:** Completed the refinement of the high-fidelity prototype for the "Assignment Configuration" page. This update incorporated crucial client feedback, including relocating the CSV upload functionality to the assignment level and designing for mixed-type assignments. [Evidence: Figma Link]
- **Course Creation Page:** Completed the refinement of the "Course Creation" page prototype. This revision aligned the design with the newly defined two-tier administrator structure (Super Admin and Course Admin) and removed the csv student data upload features.[Evidence As above]
- **Rubric Builder Page:** Completed the high-fidelity prototype design for the "Rubric Builder" page, focusing on flexibility, customization, and integration of predefined comments functionality based on client requirements. [Evidence As above]

Documentation & Reporting:

- **Second Team Progress Report:** Contributed to the writing and compilation of the Second Team Progress Report. [Evidence: Report Document Link]
- **Second Individual Progressive Report:** Completed and submitted the Second Individual Progressive Report, detailing contributions from Weeks 6-9.

2. Time Allocation (Approximation for Week 9)

- Approximately 16 hours, distributed across meeting facilitation and hosting, participation, documentation, extensive prototype design and refinement.
  - Mentor meeting documentation: 2 hrs; Refining specific prototypes: 6 hrs;
  - Team Progress Report: 3 hrs; Individual Report: 2 hr
  - Team Meeting (May 10th - hosting, facilitation, Sprint 3 plan drafting): 3 hours

3. Key Issues Encountered & Resolutions/Mitigation

- **Managing Major Client-Driven Pivots (Ongoing):** The primary challenge this week continued to be the management and incorporation of significant project pivots identified in the Week 8 client meeting. This required:
  - **Intensive Design Iteration:** Substantial effort was dedicated to revising and completing Figma prototypes for administrator roles (Course Creation, Course Definition), data management (Assignment Configuration), the Rubric Builder, and Predefined Comments to reflect new requirements.
  - **Clear Communication & Documentation Focus:** Ensured that discussions in team and mentor meetings focused on clarifying these new requirements to support accurate documentation (like the upcoming PRD) and design.
  - **Team Alignment:** As Scrum Master, ensuring the entire team had a clear and shared understanding of these changes and their impact on Sprint 3 deliverables was a continuous focus, especially during the Sprint 3 finalization meeting.
- **Designing for Highly Customizable Predefined Comments:** Translating the client's need for flexible, criterion-specific predefined comments into a user-friendly UI for both administrators (rubric configuration, comment management) and examiners (marking page) required careful consideration and iteration. The mentor meeting provided valuable insights from existing LMS implementations, which helped refine the approach (e.g., examiners can add to, but not edit, existing shared comments; implementing text normalization). This was a key consideration in finalizing the Predefined Comments Management and Rubric Builder prototypes.

4. Plan for Next Week (Week 10: May 12 - May 18, 2025)

Scrum Master Responsibilities:

- **Sprint 3 Review & Retrospective:** Lead the Sprint 3 review meeting to demonstrate completed work and gather feedback. Facilitate the Sprint 3 retrospective to identify lessons learned and areas for improvement.
- **Ongoing Team Support:** Continue to remove impediments, facilitate communication, and monitor team progress.

Frontend Developer Responsibilities:

- **Prototype Finalization (Key Focus Areas):**
  - **Help Scheduling Interactions(May not need):** Help to refine and finalize prototypes for the new scheduling/booking system interactions based on the in-house build decision with Ian .
  - **Predefined Comments:** Complete the comments management page for overview for course admin.
  - **Examiner Marking Interface:** Complete the design and refinement of the examiner marking interface, ensuring it integrates seamlessly with the predefined comments and rubric functionalities.
- **Documentation (Key Contribution):**
  - **Product Requirements Document (PRD):** Actively contribute to the creation and detailing of the Product Requirements Document (PRD), especially for the frontend components, user flows, and interactions designed and refined in Sprint 3.

General:

- **Client Meeting Preparation:** Prepare for the next client meeting (anticipated in the coming 1-2 weeks) to present the refined prototypes (including scheduling and examiner views) and the PRD, aiming to confirm the project direction on pivoted features before full-scale development intensifies.
- **Backend Support:** Continue to support the backend team by providing clear frontend requirements and clarifications as they develop the database schema and backend logic based on the refined designs and upcoming PRD.