1. Tasks Completed

- Finish and refine spring 2 review and retrospective documentations which list what we did and did well, what can be improved, action items for next sprint and steps we should follow: See in Sprint 2 (5h)
- Attend this week's team meeting, where we conducted a Sprint comprehensive planning for sprint 3. Backend team finalize the issues could done in sprint3. (2h)
- Prepare for individual presentation. (5h)
- Finish peer review and give comments to each member. (1h)

2. Key Issues

First version of sprint 2 retrospective is not good cause I misunderstand how to write action items. After modification, the documentation is acceptable.

3. Plan for Next Week

- Finish updates for sequence diagrams based on new requirements.
- Start working on implementing backend coding for epics 1,2 and 9.