Week 8 Report

Name: Haocheng Li
Student ID: 1525380
Role: Frontend Developer & Scrum Master
Date: September 21, 2025
Project: OAS - Web-based Oral Assessments
Reporting Period: Monday, September 15, 2025 – Sunday, September 21, 2025

1. Tasks Completed This Week

Frontend Development & UI Implementation

- **Admin Marks Consolidation & Release Workflows**
  - Authored the Course Admin marks consolidation user flow and API contract set, capturing submissionId-based moderation, scheduling payloads, and release edge cases so backend and QA share the same expectations. (Evidence 1)
  - Built the first iteration of assignment-scoped results list/detail views, React Query hooks, and service envelope handling to drive moderation and release tooling. (Evidence 2)
  - Reworked the results experience with assignment breadcrumbs, reusable filter panels, examiner score review, override dialogs, and mock-aware fallbacks that match integration feedback. (Evidence 3)
- **Sessions & Booking Alignment**
  - Replaced the examiner timeslot flow with session-first logic, normalizing coverage data, assignment-type colouring, and new POST endpoints across selection and calendar views. (Evidence 4, Evidence 7)
  - Updated the student booking service to call the session APIs, consume availability reasons, and fix calendar overflow/trailing date bugs reported during integration tests. (Evidence 5)
  - Addressed QA bugs that blocked booking/assignment flows (CTA counts, session availability, group cases) so both examiner self-assignment and student scheduling remain stable. (Evidence 6)
- **Admin Dashboard & Scheduling UX**
  - Introduced a shared useAdminAssignments hook and rewired the admin dashboard widgets to live assignment data, adding the interactive calendar that surfaces staffing, session coverage, and manual refresh. (Evidence 8)
  - Aligned assignment creation and navigation copy with integration feedback: safer defaults for date ranges, “Sessions” naming, removal of the onboarding reminder card, and template tweaks to reduce accidental edits. (Evidence 9)
- **Authentication & Navigation Polish**
  - Implemented BroadcastChannel + sessionStorage auth sync so logins/logouts propagate across tabs with collision alerts while isolating tokens per window. (Evidence 10)

    - Surfaced the authenticated examiner identity in the top nav and removed deprecated notification buttons across admin/examiner/student layouts to reflect the new comms design. (Evidence 11, Evidence 12)
    - Hardened admin user tables against missing timestamps and simplified the onboarding password toggle to avoid the double-eye glitch. (Evidence 13)

2. Time Allocation (Approximation for Week 8)

- **Frontend Development:** 20 hours
    - Admin results moderation UI & services: 12 hours
    - Sessions/booking integration refinements: 8 hours
- **Documentation & Coordination:** 4 hours
    - Release workflow specs & backend handoff: 4 hours
- **Platform Reliability & Polish:** 6 hours
    - Auth sync, navigation cleanup, UX tweaks: 6 hours
- **Total:**30 hours

3. Key Issues Encountered & Resolutions/Mitigation

- Backend shifted the results contract to submissionId mid-week, invalidating the first build.
    - **Response:** Rewrote the spec and refactored the results modules to the new key structure before continuing release feature work.
- Multi-tab authentication conflicts caused inconsistent session states during QA.
    - **Response:** Implemented BroadcastChannel alerts and per-tab sessionStorage to keep tokens and logout flows in sync.

4. Plan for Next Week (Week 9: September 22 – September 28, 2025)

- **Priority 1:** Finish wiring admin release actions (release now, schedule, withdraw) to live backend endpoints with optimistic updates and moderation history snapshots.
- **Priority 2:** Partner with backend on session APIs QA—cover examiner self-assignment edge cases, student cancellation flows, and ensure divergence indicators stay accurate.
- **Scrum Master Focus Areas:** Schedule a cross-team walkthrough of the results workflow and coordinate UAT data seeding plus regression slots with backend and QA.