1. Tasks Completed

- Implement Epic 4 user stories (8h)

  See: pull request

2. Key Issues

Business logic misunderstanding before being able to see the frontend workflow.

3. Plan for Next Week

- Implement Epic 5 user stories.