Week7 Report -Haocheng Li

Name: Haocheng Li
Date: April 20, 2025

Tasks Completed This Week

Scrum Master Responsibilities

1. Hosted and facilitated weekly team meeting on April 12, 2025 [See GitHub link for evidence]
2. Led weekly stand-up session during mentor meeting on April 10, ensuring proper progress updates and issue resolution [Evidence Same as above]
3. Created detailed meeting minutes for both team and mentor meetings [Evidence Same as above]
4. Monitored Sprint 2 progress and addressed feedback from mentor regarding project board improvements with Product Owner
5. Facilitated task allocation discussions for prototype development work

Client Meeting Participation

1. Attended client meeting on April 15, 2025 with Ian Chi (2 hours)
2. Demonstrated high-fidelity prototype to pseudo-client Geela (standing in for Hasti)
3. Presented the administrator workflow prototype including:


    - Course creation functionality
    - Assignment configuration process
    - Future plans for rubric configuration

Individual Contribution Presentation

1. Prepared comprehensive presentation slides documenting my contributions as Scrum Master and Frontend Developer (6 hours)
2. Presented individual contributions during mentor meeting on April 17
3. Addressed questions and received feedback on my contributions to the project

Prototype Development

1. Completed rubric configuration page prototype with detailed workflow for assessment criteria setup
2. Implemented feedback from client meeting regarding administrator functionality
3. Maintained design consistency with previously developed dashboard and course creation pages
4. Ensured alignment with updated user requirements based on client feedback



Time Allocated: Approximately 14 hours (2 hours client meeting, 6 hours presentation preparation, 2 hours meeting facilitation and minutes documentation, 4 hours prototype design and development)

Key Issues Encountered

No significant issues encountered this week. The team successfully gathered valuable feedback during the client meeting with Geela, which has helped clarify several requirements, particularly around multiple administrators per course support and CSV re-upload functionality.

Plan for Next Week

1. Complete remaining prototype design components focusing on rubric configuration workflow
2. Update user stories based on client feedback as discussed in team meeting
3. Research and prepare comparative analysis of booking system API options (Calendly vs. custom solution)
4. Research and prepare comparative analysis of booking system API options (Calendly vs. custom solution)
5. Prepare for the real client meeting with Hasti scheduled after Easter holiday
6. Continue Scrum Master responsibilities:
    - Facilitate Sprint 2 weekly review
    - Track team progress against Sprint 2 goals
    - Host stand-up sessions and document meetings