
Weekly Report - Week 7

Name: Yukun Fu
Date: April 20 2025

1. Tasks Completed This Week

- Participated in frontend team meeting to discuss dashboard page layout and components
- Contributed to the design of dashboard UI elements including:
  - Alert notifications system for upcoming assessments
  - Assessment calendar view with status indicators
  - Group membership display section
  - Booking status visualization



- Helped define the core user workflow for student assessment booking process
- Developed information architecture for the student dashboard based on requirements
- Collaborated with team members to ensure UI design aligns with backend capabilities

Time allocated: Approximately 11 hours (2 hours frontend team meetings, 5 hours dashboard UI element design, 3 hours workflow definition, 1 hour documentation)

2. Key Issues Encountered

1. **Information Prioritization:** Determining which information should be most prominent on the dashboard required balancing multiple stakeholder needs and careful consideration of the student user journey.
2. **Status Visualization:** Creating an intuitive and accessible way to display assessment status (booked, booking required, etc.) that works for all users presented design challenges.

3. Plan for Next Week

- Begin implementing the dashboard layout in HTML/CSS
- Create interactive prototypes for the booking workflow

- Develop component library for consistent UI elements
- Coordinate with backend team on API requirements for dashboard data
- Document design decisions and interaction patterns