

1. Tasks Completed


- Complete the initial version of the sequence diagram. (3h)



Mark Consolidation Sequence Diagram - OAS



Booking Scheduling Sequence Diagram - OAS



- Attended this week's team meeting, where we collectively discussed how to complete the team checklist, as well as remediation for the current weak points in Sprint 1. (2h)

2. Key Issues

I don't have a good grasp of the entities in the sequence diagram; should the sequence diagram be further subdivided?

3. Plan for Next Week

- Next week, I plan to refine the sequence diagram and finish the final version.
- After finishing my assigned work in Sprint 2, I may help do some prototype work.