Weekly Report - Week 11

Name: Yukun Fu
Date: May 25, 2025

1. Tasks Completed This Week

- Completed final presentation PPT creation with team details and project description





- Modified frontend student booking interface based on Friday client meeting feedback
- Removed examiner information from student booking session display as requested by client
- Updated student booking workflow to align with client's privacy requirements

Time allocated: Approximately 12 hours (6 hours PPT creation and content organization, 4 hours frontend modifications based on client feedback, 2 hours testing and verification)

2. Key Issues Encountered

1. **Client Feedback Integration:** Implementing the examiner information removal required careful consideration of UI layout and information hierarchy to maintain usability while meeting privacy requirements.
2. **Presentation Content Balance:** Ensuring the final presentation effectively showcased technical contributions while remaining accessible and engaging for the audience.

3. Plan for Next Week

- Prepare and practice for the final presentation delivery
- Continue implementing additional client feedback modifications to student interfaces
- Finalize any remaining frontend adjustments based on client requirements