Week 12 Report

Yanqing Shi 1511676

Tasks Completed

- Prepared for the final presentation and completed it. – 12 Hours
- Built working HTML demos of the admin onboarding section for the final presentation (these demos can also be counted as part of future front-end development). – 6 Hours

Issues Encountered

- Most of the work this week was focused on completing the final presentation, so there were no issues.

Plan for Next Week

- Continue to maintain the prototype and find out what can be improved further.