1. Tasks Completed

- Finish the risk elicitation. (2h)

Risk Elicitation

Risk	Probability	Impact	Risk Score	Risk Management Strategy
Interaction with the LMS using CSV files may lead to various issues. • Without detailed specification of the required CSV formats, when importing student data CSV files into the system, they might not be read correctly. Exporting assessment results back to Canvas might face formatting or compatibility issues. • Student data imported from Canvas may not update properly if changes occur in LMS.	0.7	0.7	0.49	Avoid • Confirm the CSV format with the client in advance to avoid problems during the development phase. • Ensure that after importing CSV from the LMS, student information will not be updated further to avoid data inconsistency issues.
Data privacy and security concerns may arise with storing sensitive assessment information. • Students' private information in the system being accessed by people who should not see it. • CSV files may be leaked during the import and export process.	0.6	0.9	0.54	Mitigate • Implement strict management of system permissions. • Ensure that the import process can only be performed by administrators or authorized personnel.
Third-party API integration issues may arise with authentication systems and external services. • As students, we may not have the channels to incorporate SSO into the system. • Integration with Outlook Calendar or other third-party calendar systems might face compatibility issues or API limitations. • API changes or service disruptions from third-party providers could impact critical assessment functions with little notice.	0.8	0.65	0.52	Mitigate • Try to not use commercial authentication systems like SSO; instead, try to search for other available options, or choose to use student and teacher email for verification. • Create adapter patterns in the codebase to abstract third-party integrations, making them easier to update or replace. • Avoid using our personal accounts to subscribe to APIs as much as possible to maintain long-term maintenance. • Negotiate with the client to see if API support can be obtained.
Real-world testing environment availability may be limited. • Access to a representative testing environment with real student and examiner users may be restricted. • Testing in a controlled environment may not reveal issues that would appear in actual usage. • The progressive testing approach (team → mentor → client → stakeholders) may extend the timeline.	0.8	0.4	0.32	Accept • Focus on thorough theoretical testing and quality code reviews to compensate. • Document all testing limitations clearly for stakeholders.

- I attended this week's team meeting, where we conducted a Sprint retrospective, review, and planning. We summarized Sprint 1 and divided the tasks for Sprint 2. I decided to participate in the architecture design and will mainly be responsible for the sequence diagram. (1h)
- I participate the tech stack discussion. After that, I try to know more about the backend development stack that I am not unfamiliar with which we decide on team meeting. (1h)

2. Key Issues

Lack understanding of certain technology mentioned on tech stack discussion.

3. Plan for Next Week

- Next week, I plan to start working on the architecture design.
- Prepare some questions for the next client meeting based on the issues that arose in Sprint 1.