
Yongchun Li - Week 4 Report (*1378156*)

1. Tasks Accomplished This Week

Meetings & Collaboration:

1. Attended daily stand-up meetings (1.5 hours).
2. Participated in the weekly team sync to review sprint progress (1 hour).
3. Contributed to the Sprint 1 Retrospective meeting, focusing on process improvements (1 hour).
4. Engaged in technical stack finalization discussions within the backend team, including debates on Spring Boot (v2 vs. v3) and Java version compatibility (20 minutes).
5. User Story Review & Acceptance Criteria Drafting: Collaborated with Weiran to draft and refine acceptance criteria for user stories, ensuring alignment with updated requirements (4 hours). Addressed last-minute changes to user stories, maintaining consistency across documentation (30 minutes).



6. Investigate on previous SWEN90014 project to find some reusable code for this proj, and went through the backend init branch & add some essential ignore rules(1 hour).

2. Key Issues Encountered

Version Control Challenges in Microsoft 365: Microsoft 365's lack of robust version control features complicated synchronization of user story updates. Manual tracking (e.g., label-based audits) was required, highlighting inefficiencies in collaborative workflows.

Reflection: Platforms like Google doc or WPS collaboration may offer better historical tracking for future docs.

3. Plan for Week 5

Sprint 2 Responsibilities:

Begin class diagram design as per initial task allocation, ensuring alignment with backend architecture requirements.

Collaborate with the backend team to initiate code base setup, focusing on mid ware version finalization and dependency management.

Advocate for appointing a backend lead to streamline decision-making and task delegation.