Week5 Report - Yukun Fu

Name: Yukun Fu
Date: April 6 2025

1. Tasks Completed This Week

- Participated in design concept discussions, contributing frontend integration expertise
- Participated in research on frontend frameworks suitable for the OAS project
    - Link: Research and Development plan

      ### Research and Development plan

      The OAS platform requires a carefully integrated system that balances three core components: booking functionality, assessment/marking capabilities, and administrative configuration.

      1. Booking & Scheduling System (Core)

      The booking component is central to user experience, particularly for students. Some Essential Features involves:

      · Time slot definition and management

      · Venue allocation

      · Individual and group booking mechanisms

      · Scheduling conflict prevention

      · Rescheduling capabilities (with constraints)

      · Examiner self-assignment

      2. Assessment & Marking System

      The assessment component essential features consists:

      · Provides structured feedback collection

      · Enables rubric-based assessment

      · Supports both individual and group evaluation

      · Facilitates mark calculation and aggregation

      · Manages result publication and visibility
- Created frontend-specific questions for upcoming client communications
- Developed templates for consistent documentation across the project
- Contributed to design concept documentation with focus on UI elements

Time allocated: Approximately 10 hours (3 hours design concept discussions, 2 hours frontend framework research, 3 hours documentation template creation, 2 hours cross-team communication)

2. Key Issues Encountered

1. **Integration Points:** Identifying and documenting all necessary integration points between frontend and backend components required extensive collaboration and careful planning.
2. **Design Decision Documentation:** Capturing rationales for UI/UX decisions in a way that balances technical requirements with user experience considerations proved challenging but necessary.

3. Plan for Next Week

- Begin work on Lo-Fi prototype development based on established requirements

- Set up initial UI component library based on selected frontend frameworks
- Continue collaboration with backend team on API specifications