Q1: What have you done for the project during the week and what have you achieved/delivered individually?

What I have done this week

- **Deployed the database stack**
    - Provisioned a Mysql instance in the team's *dev* environment.
    - Documented connection details and credentials for the team.
    - https://unimelbcloud.sharepoint.com/:w:/r/teams/SWEN90017182025/_layouts/15/Doc2.aspx?action=editNew&sourcedoc=%7B6a58e62b-dae5-45c4-9562-1fdc60155053%7D&wdOrigin=TEAMS-MAGLEV.teamsSdk_ns.rwc&wdExp=TEAMS-TREATMENT&wdhostclicktime=1744527696804&web=1

- **Integrated Spring Boot with the new database**

- **Performed code reviews**
    - Reviewed pull requests (Implement annotation-based dynamic QueryWrapper generation). Left actionable feedback, merged 1 PRs.
    - https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/pull/136

What I have achieved/delivered individually

- A fully functioning database service that the Spring Boot application can connect to and query.

- Early detection of potential bugs and architectural mismatches through code review, improving overall code quality and team alignment.

Q2: List 2–3 key issues you encountered and give reasons if applicable

1. **Initial connection failures between Spring Boot and PostgreSQL**
    - Caused by a mismatch between container network names and the JDBC URL. Resolved by unifying Docker-Compose service names and updating the datasource URL.

2. **Inconsistent code style across PRs**
    - No shared formatter rules were enforced, leading to noise during reviews. Recommended adopting the Google Java Style profile and adding a

pre-commit hook.

3. **Missing migration strategy**
    - Schema was created manually; Flyway/Liquibase is not yet wired in. This could become risky as the schema evolves.

Q3: What do you plan to do for the project next week individually?

- **Automate database migrations**
- **Harden integration tests**
    - Add test-containers setup to run the Mysql image in CI and cover critical repository/service paths
- **Establish code-style enforcement**
    - Introduce a Maven `spotless` plugin with Google Java Style and enable a Git pre-commit hook。
- **Continue code reviews & pair-programming sessions**
    - Focus on the upcoming authentication and deployment scripts to ensure consistency with the new database layer.