1. Tasks Completed

- Update sequence diagrams. Two more sequence diagrams. The Registration diagram depicts how administrators import students from Canvas and how students complete registration, while the System Configuration diagram illustrates the process of setting up academic periods, assignments, and assessment rubrics. Links to github given above. (3h)
- Participate in team meeting, discuss backend infrastructure setup with team members. (1h)
- Research the Convert class of the Hutool utility library, and attempt to replace or extend Hutool's Convert utility class to provide safer and more precise type conversion methods. (1.5h)

2. Key Issues

The issues with the Hutool utility class remain unresolved, and the direction for improving type conversion is still unclear.

3. Plan for Next Week

- I will continue to work on improvements to the Hutool utility class next week.
- Participate in the completion of the acceptance test.