**Q1: What have you done for the project during the week and what have you achieved/delivered individually?**

**What I have done this week**

- Initiated deployment of Jenkins server on the team's remote environment. Configured the Jenkins Docker container, but encountered restricted port access, which blocked further progress on Jenkins-based CI/CD setup.

```
[ubuntu@oas12025:~$ sudo docker ps                                                    ]
CONTAINER ID   IMAGE                    COMMAND                  CREATED
   STATUS         PORTS
                                NAMES
61b006037869   jenkins/jenkins:lts-jdk8   "/usr/bin/tini -- /u…"   2 minutes ago
   Up 2 minutes   0.0.0.0:8080->8080/tcp, :::8080->8080/tcp, 0.0.0.0:50000->5000
0/tcp, :::50000->50000/tcp   jenkins-java8
7a55005eae2e   mysql:8                  "docker-entrypoint.s…"   8 days ago
   Up 8 days      0.0.0.0:3306->3306/tcp, :::3306->3306/tcp, 33060/tcp
                                mysql8
```

- Participated in the team's technical discussion and proposed switching from `application.properties` to `application.yml` for better support of non-ASCII characters, such as Chinese, and clearer hierarchical structure.

**What I have achieved/delivered individually**

- A working Dockerized Jenkins setup on the server, pending network access configuration


- Identified potential issues with encoding and readability in configuration files and contributed a practical improvement to the codebase setup discussion

---

**Q2: List 2–3 key issues you encountered and give reasons if applicable**

1. **Jenkins Web UI Unreachable**
   Port bindings for Jenkins (default port 8080) appear to be blocked or restricted on

the server. This prevented access to the Jenkins dashboard for further configuration.




2. **Encoding Issues in `application.properties`**
   Chinese characters were not properly displayed or saved due to default ISO-8859-1 encoding behavior of `.properties` files. This reinforced the need to migrate to `application.yml`, which is UTF-8 by default and easier to maintain.

---

**Q3: What do you plan to do for the project next week individually?**

- Finalize initial Jenkins pipeline setup, including GitHub integration and test jobs
- Assist in migration from `application.properties` to `application.yml`, ensuring environment compatibility and encoding correctness
- Continue contributing to technical discussions and code reviews, particularly around configuration management and CI/CD