# Weekly Report (Week 7)

## Ian Chi [1579898]

### Q1: Project Contributions and Individual Achievements

This week, I balanced my project responsibilities across team requirements, product ownership, and frontend development:

**Team Member Contributions:**

- Prepared and delivered my individual presentation as part of the subject assessment (5 hours)
    - Presentation preparation: 4 hours
    - Presentation delivery: 1 hour

**Product Owner Contributions:**

- Client Communication Management (1 hour)
    - Drafted and sent a comprehensive email to schedule the next client meeting with Hasti
    - Structured the email with a clear agenda, including requirements review and prototype demonstration
    - Prepared a list of documents for client review (Project Scope Statement, User Stories, Acceptance Criteria)
    - Outlined meeting participants and time requirements

**Frontend Development Work:**

- Examiner Interface Enhancement (2.5 hours)
    - Improved the examiner availability page and schedule page (1 hour)
    - Added these updated designs to Figma for team review (1.5 hours)
    - Implemented transitions/animations to enhance the user experience for upcoming usability testing
    - Made additional improvements to the assessment page and comment library page (not yet uploaded to Figma)

**Time Allocation: (Total: 8.5 hours)**

- Individual Presentation: 5 hours
- Client Communication: 1 hour
- Frontend Design and Implementation: 2.5 hours

### Q2: Challenges Encountered

- **Technical Limitations:** Exhausted the free conversion limit (10 times) in the HTML-to-Figma plugin, requiring the creation of a new account to continue work
- **Skill Development:** Limited prior experience with animations/transitions created a learning curve, extending the time required for implementation

### Q3: Planned Activities for Next Week


- Finalize and upload the assessment page and comment library page designs to Figma
- Refine the animations/transitions based on team feedback

- Conduct the scheduled client meeting with Hasti
- Collect and document feedback from the prototype usability testing
- Continue maintaining the GitHub Project structure and task management
- Prepare for Sprint 2 review as we approach the end of this sprint

# Evidence of Work

## Product Owner Activities:

- Client meeting scheduling email with comprehensive agenda, participant list, and document references



收件者: Hasti Samadi
副本: Haocheng Li; Geela Chee
週四 2025/4/17 下午 09:03

此電子郵件為 英文 語言 翻譯為 繁體中文 (繁體) 一律不翻譯 英文

Project Scope.pdf 55 KB
user_stories.pdf 60 KB
acceptance_criteria.pdf 81 KB

3 個附件 (196 KB) 全部儲存至 OneDrive - The University of Melbourne 全部下載

Dear Hasti,

I hope this email finds you well. I'm writing to schedule our next project meeting to review the OAS (Oral Assessment System) requirements and conduct a prototype demonstration.

**Meeting Participants**
- Ian Chi (Product Owner)
- Casper (Scrum Master)

**Meeting Agenda**
1. Requirements Review
   - Since you were on leave during our previously scheduled client meeting (which we conducted as a mock meeting with Geela), we would like to revisit and confirm the project requirements.
   - We'll specifically review the Project Scope document and User Stories/Acceptance Criteria that our team has prepared.

2. Prototype Demonstration & Usability Testing
   - Present our current prototype implementation
   - Conduct a brief usability test to gather your feedback
   - Discuss any adjustments needed for the next development phase

**Documents for Review**
To make our meeting more efficient, I've attached the following documents for your advance review:

1. Project Scope Statement: This document outlines the boundaries of the project, including what features and capabilities will be included in the OAS system and what aspects are considered out of scope.

2. User Stories: These are structured descriptions of system functionality from the perspective of different users (administrators, examiners, and students). Each user story follows the format "As a [user role], I want to [capability] so that [benefit]" to clearly communicate user needs.

3. Acceptance Criteria: These are the specific conditions that must be met for each user story to be considered complete. They provide clear guidelines for what functionality is expected and how it should perform.

Your feedback on these materials is critical to ensure our understanding of the project requirements aligns with your expectations. To make the meeting process more efficient, please review these documents prior to our meeting if possible.

Please let me know your availability for this meeting. We anticipate needing approximately 1.5 hours to cover all items on the agenda.

Thank you for your time and consideration.


Kind regards,

Ian Chi
Product Owner
OAS Project Team


## Frontend Development: (Please refer to examiner pages on link)

- Updated examiner availability page with enhanced user interface elements
- Improved schedule page design with added functionality
- Figma project updates incorporating new design elements
- Implementation of transitions/animations for improved user experience
- Draft improvements to assessment page (pending Figma upload)


- Draft improvements to comment library page (pending Figma upload)





Examinor Dashboard




ExaminorAvailiablilityPage






ExaminorAvailiablilityPage



ExaminorSchedulePage



**Team Contributions:**

- Individual presentation slides and materials

