Q1: What have you done for the project during the week and what have you achieved/delivered individually?

What I have done this week

- Successfully deployed Jenkins on the remote server and completed the initial admin account setup. This prepares the groundwork for CI/CD integration once feature development stabilizes.
  http://45.113.232.163:8080/login?from=%2F
- Completed and tested the project's Dockerfile, ensuring it builds and runs successfully in the expected environment.

```
FROM openjdk:8-jdk-alpine
LABEL maintainer="dongqiaoh1@student.unimelb.edu.au"
WORKDIR /app
COPY target/OAS-0.0.1-SNAPSHOT.jar app.jar
EXPOSE 8081
ENTRYPOINT ["java", "-jar", "app.jar", "--server.port=8081"]
```

- Participated in code review sessions and provided one effective suggestion that was acknowledged and adopted by the team.



What I have achieved/delivered individually

- A fully functional Jenkins server, ready for CI/CD setup.
- A verified and working Dockerfile that can be used for local development or deployment.
- A meaningful contribution to code quality through review and actionable feedback.

Q2: List 2–3 key issues you encountered and give reasons if applicable

- Challenge in code review workload: When code changes are large, it becomes difficult to thoroughly review every part. This might lead to overlooked issues or reduced review quality.
    - Suggestion for improvement: Proposed integrating SonarQube into the CI/CD pipeline to enforce code quality standards and automate issue detection.

Q3: What do you plan to do for the project next week individually?

- Begin implementing the initial Jenkins CI/CD pipeline, including GitHub webhook integration and automated build/test jobs.

- Support the team in continuing configuration improvements and environment standardization.

- Continue code reviews and assist in setting up SonarQube for automated code analysis.