Week8 Report -Haocheng Li

Name: Haocheng Li
Date: May 4, 2025

Tasks Completed This Week

Scrum Master Responsibilities

1. Hosted and facilitated the weekly team meeting on May 3, 2025, focusing on dissecting client feedback and planning Sprint 3 adaptations. [Evidence See below]
2. Led the communication of critical pivots and revised requirements from the client meeting to the full team, ensuring understanding of the new direction. [Evidence See below]
3. Facilitated discussions on adapting Sprint 3 plans to accommodate necessary design and documentation revisions based on client feedback. [Evidence See below]
4. Created detailed meeting minutes for the Client meeting, Team meeting, and Mentor meeting. [See GitHub link for evidence/Meeting Minutes documents]

Client Engagement & Requirements Refinement


1. Attended the mid-term client meeting with Hasti Samadi alongside Ian Chi on May 2, 2025. [Evidence: See above Client Meeting Minutes evidence]
2. Presented the finalized end-to-end high-fidelity prototype, demonstrating administrator workflows.
3. Documented the detailed client meeting minutes, outlining the pivots and revised user flows.

Research & Analysis

1. Completed and documented a comprehensive comparative analysis of potential booking system solutions (third-party APIs, FOSS, in-house). [Evidence See Github Link]
2. Prepared the analysis report to guide the client discussion, leading to the decision for an in-house build based on the revealed complexity.

Prototype Development & Design

1. Completed the prototype design for the pre-defined comment management page.[See below images]
2. Finalized the end-to-end high-fidelity prototype in Figma, connecting pages and interactions for the client demonstration. [See Figma]



Time Allocated: Approximately 19 hours (2 hours client meeting, 3 hours Team meeting, 4 hours meeting facilitation and minutes documentation, 4 hours prototype design and development, 6 hours booking system research)

Key Issues Encountered

- The mid-term client meeting revealed significant deviations from initial assumptions, requiring major pivots in:
  - **Administrator Roles:** Implementation of a two-tier admin system.
  - **Rubric Builder:** Substantial redesign needed for high flexibility.
  - **Scheduling/Booking System:** Client requirements necessitate a complex in-house build, significantly increasing scope and effort, rendering third-party APIs infeasible.
- These pivots demand substantial rework of user stories, acceptance criteria, database designs, and the prototype before full implementation of affected features can proceed.

Plan for Next Week

1. **PRD:** Craft the Product Requirement Document to specify all the interactions between interfaces and the elements for each interface with other 3 members.
2. **Prototype Refinement:** Update the Figma prototype based on client feedback (revised admin flows, rubric concepts, new scheduling interactions).
3. **Team Coordination:** Continue facilitating team communication and tracking progress on design/documentation updates for Sprint 3.