Week 8 Report

Yanqing Shi 1511676

Tasks Completed

- Completed the Hi-Fi prototype design of the Booking function in Figma.
- Discussed the results and issues of the client meeting.
- Participated in defining the Super Admin section and the prototype improvement plan.

Issues Encountered

- Need to get all prototypes and user stories improved due to the issues that came up with the client at Friday's client meeting. Some of the user flow and prototype design didn't fully accord with the client's request and need to be modified. (Solving)

Plan for Next Week

- Mainly complete the design and implementation of the prototype for Super Admin section.
- Help complete the modification works for documentation.