Tianyun Lei Week9 Report

Tasks Completed This Week

1. Sprint 3 Planning Meeting - Participated in the Sprint 3 planning meeting where we discussed project priorities and timeline for the OAS system. Allocated tasks and aligned on deliverables with the team. (2 hours)
2. API Documentation - Created comprehensive API predefinition document for the My Results and My Assignments pages, including request/response formats with detailed parameter tables. Formatted the document to follow consistent standards with clear structure. (4 hours)
    - Link: https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/api-pre/Docs/Api_Predefine.md

Issues Encountered

- Had difficulty determining the optimal data structure for representing assignment status transitions between various states (Not Booked, In Progress, Booked, etc.). Needed to ensure the API supports all possible state transitions while maintaining data integrity.

Plans for Next Week

- Complete the remaining sections of the API predefinition document, including error handling specifications and pagination standards for both pages. Will also review the document with backend developers to ensure implementation feasibility.