Weiran Xu - Week 9 Report

Weiran Xu, 1454343

1. Tasks Accomplished This Week

- Participated in group meetings to discuss with the backend team about what can be developed now and assign the task. (2 hours)

- Worked with Yongchun and Yun to analyze the current requirements and initially refined the database diagram. (3 hours)

https://github.com/SWEN90017-2025-SM1/OAS-web-based-oral-assessments/blob/update_database/Docs

- Prepared for the individual contribution presentation. (5 hours)

2. Key Issues Encountered

- Some parts of the new requirements are quite ambiguous and need the client's new feedback.

3. Plan for Week 10

- Continue to refine the database diagram.

- Write SQL script to create the table.

- Prepare for developing the CSV features.