Week 1 Report

Name: Haocheng Li

Role(s): Scrum Master, Frontend Developer

Date: August 3, 2025

Project: Oral Assessment System (OAS)

Reporting Period: Semester 2, Week 1 (Monday, July 28, 2025 – Sunday, August 3, 2025)

1. Tasks Completed This Week

Frontend Development & Documentation:

- **Enhanced Codebase Documentation:** Added comprehensive comments and documentation to reflect the current development status across multiple frontend components. This included updating README.md, adding JSDoc-style comments for LoginPage, AdminSidebar, Providers, and services (authService, apiClient), and updating middleware.js and authStore.js documentation to explain the authentication flow and JWT token handling. [Check Github Link]
- **SuperAdmin API Specification Creation:** Developed a detailed 482-line API specification document for SuperAdmin functionality. This provides comprehensive backend implementation guidelines for the Java Spring Boot team, including complete endpoint documentation, data models, error handling, and implementation notes covering authentication, course admin management, and system-wide course management. [Check Github Link]

Scrum Master Responsibilities:

- Coordinated semester transition activities.
- Maintained project documentation standards.
- Ensured proper version control practices were followed.

2. Time Allocation (Approximation for Week 1)

Approximately **12 hours**, distributed as follows:

- **Documentation Enhancement:** 4 hours
- **API Specification Development:** 6 hours
- **Code Review & Quality Assurance:** 1 hour
- **Scrum Master Activities:** 1 hour

3. Key Issues Encountered & Resolutions/Mitigation

- **Challenge:** Transitioning from the development pace of Semester 1 to a focus on documentation and specification in Semester 2.
    - **Resolution:** Prioritized creating comprehensive documentation to support the backend team's integration and to lay a solid foundation for future development phases.
- **Challenge:** Ensuring the API specification for SuperAdmin functionality was complete and unambiguous.
    - **Resolution:** Conducted a thorough analysis of the existing frontend implementation and the Product Requirements Document (PRD) to create clear and comprehensive guidelines for the backend team.

4. Plan for Next Week (Week 2: August 4 - August 10, 2025)

Frontend Development:

- Continue frontend component development and refinement.
- Support the backend team with any API specification clarifications.
- Implement any necessary frontend adjustments based on backend integration requirements.

Scrum Master Responsibilities:

- Facilitate team coordination for Semester 2 development activities.
- Monitor progress on backend API implementation.
- Ensure documentation remains current with development progress.
- Coordinate cross-team communication between frontend and backend developers.

Documentation & Quality Assurance:

- Review and update project documentation as needed.
- Support team members with any technical documentation requirements.
- Maintain code quality standards across the project.