Weekly Report (Week 1)

Ian Chi [1579898]

Q1: Project Contributions and Individual Achievements

This week, I focused on establishing foundational project communication channels and coordinating initial team activities as we began the OAS project:

Project Initiation and Planning:

- **Mentor Meeting Participation (1 hour)**
- **Client Meeting Setup (0.5 hours)**
- **Team Organisation and Coordination (0.5 hours) : Set up weekly team meeting time and status of team member location**

Time Allocation: (Total: 3 hours)

Q2: Challenges Encountered

- **Most of my team member are not in Melbourne yet.**
- **Can't find a time that all of the team member are available for the team meeting**

Q3: Planned Activities for Next Week

- **Discuss with team about the backend framework to confirm**
- **Discuss about the development plan**
- **Discuss about content to talk in the client meeting**

Evidence of Work



