Weekly Report - Week 1, Semester 2, 2025

Student: Yongchun Li (1378156)
Date: August 3, 2025
Focus: User Story 2.3 - Password Reset Functionality

Tasks Accomplished

Codebase Analysis *(8 hours allocated)*

- Examined frontend and backend implementation status for password reset functionality
- Identified that frontend UI exists but backend remains placeholder implementation
- Analyzed existing authentication infrastructure and documented implementation gaps

Key Findings: Frontend components (`login/page.jsx` , `authService.js`) provide complete UI but redirect to manual support processes. Backend lacks `/auth/forgot-password` and `/auth/reset-password` endpoints. Email infrastructure and security foundations (BCrypt) are available for integration.

Architecture Design

- Designed three-phase approach: Backend Core → Email Integration → Frontend Integration
- Specified database schema for password reset tokens
- Outlined RESTful API structure following existing patterns

Next Week's Plan

Backend Implementation

- Design database schema and extend `ISysUserService` interface
- Implement `PasswordResetController` with secure endpoints
- Create email templates with rate limiting