
Weekly Report - Week 1

Name: Yukun Fu
Student ID: 1538627
Date: August 3, 2025

1. Tasks Completed This Week

- **Set up development environment for second semester**
  - Reinstalled and configured local development environment
  - Reviewed project codebase structure and existing implementations
  - Updated dependencies and resolved compatibility issues
- **Analyzed Student Flow requirements and current project status**
  - Conducted comprehensive review of first semester achievements based on team meeting minutes
  - Identified completed modules: Super Admin dashboard (80%), Course Admin interfaces (70%), User Account Management system



  - Analyzed technical decisions made in previous semester regarding email field implementation and authentication system
- **Created development roadmap for Student Flow frontend implementation**
  - Designed wireframes for student login/registration interfaces
  - Planned student dashboard layout and navigation structure
  - Outlined oral assessment interface requirements including audio recording functionality

Time allocated: Approximately 15 hours (3 hours environment setup, 4 hours requirement analysis, 5 hours roadmap planning, 3 hours technical research)

2. Key Issues Encountered

1. **Legacy Code Integration:** Understanding the existing codebase structure and design patterns required significant time investment to ensure new Student Flow components align

with established architecture and maintain consistency with Super Admin and Course Admin interfaces.
2. **API Integration Planning:** Coordinating frontend development with backend team requires careful planning of API endpoints and data structures, particularly for audio file handling and student assessment workflows.

3. Plan for Next Week

- Begin implementation of student authentication interfaces, building upon existing login system architecture
- Develop core student dashboard components with responsive design principles
- Establish component library structure for reusable Student Flow elements
- Coordinate with backend team to finalize API specifications for student-related endpoints