Week 2 Report

Name: Haocheng Li

Role(s): Scrum Master, Frontend Developer

Date: August 10, 2025

Project: Oral Assessment System (OAS)

Reporting Period: Semester 2, Week 2 (Monday, August 4, 2025 – Sunday, August 10, 2025)

1. Tasks Completed This Week

Frontend Development & UI/UX Improvements:

- **Assignment Configuration Implementation:** Developed and integrated the Assignment Configuration page, allowing course administrators to set up assessment parameters and requirements with proper form validation and user feedback mechanisms. (Check Github link)
- **Rubric Configuration System:** Created a comprehensive Rubric Configuration page with an enhanced layout and intuitive breadcrumb navigation, enabling educators to define assessment criteria and scoring rubrics efficiently. (Check Github link)
- **CourseAdmin Dashboard Enhancement:** Refined the CourseAdmin Dashboard page with improved UI components, better data visualization, and streamlined navigation for an enhanced user experience. (Check Github link)
- **Course Creation Page Refactoring:** Restructured and optimized the Course Creation page architecture, improving code maintainability and user interface consistency. (Check Github link)
- **Technical Issue Resolution:** Resolved critical Google Fonts compatibility issues with Turbopack, ensuring consistent typography rendering across the application. (Check Github link)
- **Documentation & UI Updates:** Updated the Frontend README with the current development status and implementation guidelines, along with minor UI fixes on the Dashboard page for better visual presentation. (Check Github link)

Scrum Master Responsibilities:

- Monitored development progress and ensured adherence to project timelines.
- Coordinated frontend development activities to align with team standards.
- Maintained code quality through systematic reviews and continuous

improvements.

2. Time Allocation (Approximation for Week 2)

Approximately **20 hours**, distributed as follows:

- **Frontend Feature Development:** 12 hours
- **UI/UX Design & Refinement:** 3 hours
- **Bug Fixes & Technical Issues:** 4 hours
- **Scrum Master Activities:** 1 hour

3. Key Issues Encountered & Resolutions/Mitigation

- **Challenge:** Encountered Google Fonts compatibility issues with Turbopack, causing inconsistent font rendering across different components.
  - **Resolution:** Investigated and reconfigured the font loading mechanism, ensuring proper integration with Turbopack's build system for consistent typography throughout the application.
- **Challenge:** Designing an intuitive and comprehensive rubric configuration interface that accommodates various types of assessment criteria.
  - **Resolution:** Implemented a flexible layout with enhanced breadcrumb navigation and a clear visual hierarchy, making the rubric creation process more user-friendly and accessible.

4. Plan for Next Week (Week 3: August 11 - August 17, 2025)

Frontend Development:

- Continue refinement of assignment and rubric configuration features based on initial feedback.
- Implement additional validation and error handling for form submissions to improve robustness.
- Begin integration testing with backend API endpoints as they become available.

Scrum Master Responsibilities:

- Facilitate the sprint planning meeting for upcoming development milestones.
- Monitor backend API implementation progress and coordinate integration efforts.
- Ensure all documentation remains current with new feature implementations.
- Support team members with technical guidance and continue the code review process.

Quality Assurance:

- Conduct comprehensive testing of the newly implemented configuration features.
- Review and update component documentation and user guides.

- Maintain coding standards and best practices across the frontend codebase.