Weekly Report 2

Yanqing Shi 1511676

Tasks Completed

- Discuss specific tasks and division of labor in sprint 4 with the group meeting.
- Review the html design of the Super Admin section and complete the api planning. Start working on the implementation of the front-end services and the responsive functionality of the page.

Issues Encountered

- Since this part wasn't exactly in sync with the backend, it was necessary to coordinate the work with the backend team and determine the underlying interface requirements. (Solving)

Plan for Next Week

- Complete the Super Admin part of the front-end functionality.