
Weekly Report - Week 2

Name: Yukun Fu
Date: August 10 2025

Tasks Completed This Week

- Participated in a group meeting to discuss frontend-backend integration topics (CORS, API base URL versioning, auth headers).
- Frontend subgroup task allocation completed:
  - I will work with Tianyun on backend integration for:
    - Course Admin Dashboard
    - Course Creation



    - Assignment Creation
    - Rubric Configuration

Time allocated: 10 hours (3h group meeting, 4h frontend task discussion and allocation, 3h integration planning)

Key Issues Encountered

1. CORS configuration between local frontend and backend (origins, credentials).
2. API base URL/environment setup for dev vs. prod (ENV management).

Plan for Next Week

- Start backend integration for:
  - Course Admin Dashboard
  - Course Creation
- Set up Axios client and environment variables (`.env.local`) for base URL and auth headers.
- Draft API contract checklist with backend for assignment and rubric endpoints.