Week 6 Report

Name: Haocheng Li

Student ID: 1525380

Role: Frontend Developer & Scrum Master

Date: September 7, 2025

Project: OAS - Web-based Oral Assessments

Reporting Period: Monday, September 1, 2025 – Sunday, September 7, 2025

1. Tasks Completed This Week

Frontend Development & UI Implementation

- **Student Booking System** (Evidence Link, Evidence Link)
  - **Full Frontend with Real Backend Integration:**
    - Implemented student booking pages at /student/booking, /student/booking/[assignmentId], and the associated confirmation flow.
    - Built StudentCalendar, AssignmentsAvailable, and MyBookings components with API-driven state management.
    - Added a real booking service (frontend/services/studentBookingReal.js) wired to live backend endpoints.
- **Examiner Timeslot Self-Assignment Integration** (Evidence Link, Evidence Link, Evidence Link)
  - **Real Backend Integration & UI Enhancements:**
    - Integrated the examiner self-assignment flow with the live backend using frontend/services/examinerTimeslot.real.js, and updated schedule pages and hooks.
    - Enhanced Week/Day views, AssignedSlots, and TimeslotList; added operation dialogs and venue formatting.
    - Addressed UX issues for selection and withdrawals and applied hotfixes for deployment stability.
- **Examiner Marking User Flow (Assessment)** (Evidence Link, Evidence Link)
  - **Assessment Interface with Mock Services:**
    - Added examiner assessment pages at /examiner/assessment and /examiner/assessment/[sessionId].
    - Implemented HeaderStatusBar, RubricTable, TotalsPanel, SessionInfo, StudentSwitcher, and SubmitDialog.
    - Built hooks for autosave, draft validation, and marking session queries; expanded assessment utilities.
    - Authored API contracts and user flow documentation, defaulting the feature to

mock data pending backend integration.

- **Examiner Marking History (Results)** (Evidence Link)
  - **Results Browsing & Detail Views with Mock Services:**
    - Implemented /examiner/results and /examiner/results/[assessmentId] pages.
    - Built ResultsTable, ResultsFilters, RubricSnapshot, VersionsTimeline, ResultTabs, and ResultDetailHeader.
    - Added query hooks and frontend/services/examinerResultsService.js, alongside API contracts and user flow documentation.
- **Admin UX & Configuration** (Evidence Link, Evidence Link)
  - Aligned with client feedback by improving assignment creation modal flows, list page interactions, and updating CSV templates.

Student Experience Improvements

- **Results UI Refinement** (Evidence Link)
  - Enhanced readability and parity with the rubric structure by updating the results page, dashboard widgets, and introducing an exportResultsService.

Documentation & Architecture

- **API & User Flow Documentation** (Evidence Link, Evidence Link, Evidence Link)
  - Authored API contracts and end-to-end user flows for Examiner Assessment and Marking History. Uploaded the Client Meeting Refinement Plan for team reference.

Scrum Master Responsibilities

- **Client Feedback Execution & Alignment:** Triaged and drove fixes from the second client meeting related to assignment configuration, rubrics, and user management. (Evidence 1, Evidence 2, Evidence 3)
- **Backend Integration Coordination:** Led frontend integration for student booking and examiner self-assignment with live APIs. (Evidence 1, Evidence 2)
- **Documentation Leadership:** Authored and standardized API contracts and user flows for new examiner features. (Evidence 1, Evidence 2)

2. Time Allocation (Approximation for Week 6)

- **Frontend Development:** 32 hours
  - Student Booking System: 8 hours
  - Examiner Self-Assignment Integration: 8 hours
  - Examiner Marking Interface: 8 hours
  - Examiner Marking History: 8 hours
- **Documentation & Architecture:** 6 hours
  - API contracts and user flows: 4 hours
  - Refinement plan & feedback docs: 2 hours
- **Scrum Master Activities:** 4 hours
  - Client meeting follow-ups and alignment: 4 hours

- **Total:** 42 hours

3. Key Issues Encountered & Resolutions/Mitigation

- **Backend API Integration Readiness**
  - **Issue:** Mixed readiness across booking, self-assignment, and marking features.
  - **Resolution:** Implemented real services where stable; defaulted marking to mock until backend endpoints stabilize.
  - **Mitigation:** Documented API contracts and used environment toggles (e.g., NEXT_PUBLIC_USE_MOCK_API) to switch safely.
- **Cross-Flow UX Consistency**
  - **Issue:** Aligning booking, schedule, and assessment UIs after client feedback.
  - **Resolution:** Iterated on components (lists, calendars, dialogs) and refined flows in response to usability feedback.
  - **Mitigation:** Centralized common patterns and scheduled follow-up polishing passes.

4. Plan for Next Week (Week 7: September 8 – September 14, 2025)

- **Priority 1: User Story 6.1 – 6.3 (Course Admin Review & Release)**
  - Implement course admin review of examiner marking results and the "release to students" workflow.
  - Develop the frontend user flow with mock services at a minimum, attempting real backend integration if endpoints are ready.
  - Build the review dashboard, result detail views, and release confirmation UX; add services and API contracts.
- **Priority 2: Timeslot Fixes (Post Admin Timeslot Update)**
  - After the admin timeslot fixes are merged, align examiner self-assignment and student booking timeslot logic per client requirements.
  - Address edge cases (overlaps, capacity, withdrawal) and validate cross-flow consistency.
- **Scrum Master Focus Areas**
  - Coordinate with the backend team on endpoints and testing windows.
  - Facilitate UAT preparation for examiner and admin flows.
  - Track polish items to ensure readiness for the mid-sprint demo.