
Week4 Report -Haocheng Li


Name: Haocheng Li
Date: March 29 2025

Tasks Completed This Week

- Minutes Documentation(Github Link)
    1. Crafted Week 4 team meeting minutes with detailed discussion points and action items
    2. Documented mentor meeting minutes with feedback and guidance for the project



- Scrum Master Responsibilities
    1. Hosted and facilitated Sprint 1 review and retrospective meeting
    2. Led Sprint 2 planning session and created comprehensive documentation
    3. Allocated tasks to team members based on their technical expertise using GitHub project boards
- Feature Definition Work (See version History in Teams files)
    1. Completed user stories definition for Epic 2-8, creating approximately 50 detailed user stories
    2. Collaborated with Product Owner to prioritize stories for Sprint 2




- Team Management
    1. Participated in technical stack discussions and helped determine the preliminary technology choices for the project
    2. Collaborated with team members on finalizing Sprint 1 deliverables


Time Allocated: Approximately 9 hours (2 hours minutes documentation and sprint ceremonies documentations, 2 hours Sprint ceremonies and planning during team meeting, 4 hours user stories definition, 1 hour technical stack discussion during team meeting)

Key Issues Encountered

- User Authentication Strategy: Initially planned to implement basic user registration and login System, but identified potential security risks in team discussions. The concern was maintaining integrity between university accounts and our system.

  Discussion with Yun Chen revealed concerns about fake account creation and verification of student identities





Authentication Solution:Nemo Xiong proposed an elegant solution during standup:

1. When admin uploads student data via CSV to create a course, the application will automatically:
2. Send email notifications to all students
3. For non-registered users, provide a special registration link

4. This link only requires users to enter a password, as their email is pre-defined
5. Accounts will be automatically set using their university email
6. This approach prevents fake accounts while avoiding complex SSO integration

Plan for Next Week

- Start working on prototype development as assigned in Sprint 2 planning.
- Start working on prototype main themes design assigned in Sprint 2 planning.(ASAP)
- Continue collaborating with other frontend team members working on the prototype
- Monitor team progress on prototype development tasks
- ensure prototype addresses core functionality as listed on User stories and Acceptance criteria
- Assist team members with any blocking issues